
CLIENT DELIVERY SYSTEM

THE RUNBOOK

Signed to live, phase by phase

What this is: the order of operations from signed to live. Every step names an owner and links to the template. Nothing here is invented per client — it's filled in.

How it starts: Devon completes intake, then tells Claude *"new client: [name]"*. Nothing auto-detects a new client.

THE MAP

SIGNED			
— Day 0	Intake (GATE — nothing proceeds until complete)		Devon
— Day 1–2	SEO audit + baseline capture		Claude
	Treatment + ad concepts		Claude
	GHL sub-account + snapshot push		Devon
— Day 3–7	Landing page built		Claude
	Shoot scheduled		Devon
— Day 8–14	SHOOT DAY		Devon
	Edit		Devon
— Day 15	Ads built from footage		Claude + Devon
	Tracking + lead scoring wired		Claude
— Day 16	LAUNCH		
	Then: 90-day pilot. Weekly check, monthly report.		

PHASE 0 — INTAKE [GATE]

Owner: Devon. Nothing downstream starts until this is complete. This gate exists because the single most common way these engagements die is waiting three weeks for a client's Google login.

→ 01-intake.md

Collect: business details, GBP access, domain/DNS access, brand assets, offer + pricing, service area, top 3 services, **who answers the phone**, current review count, ad account access.

Do not skip the "who answers the phone" question. If nobody does, that's the first thing to fix and it changes the whole engagement.

PHASE 1 — FOUNDATION (DAY 1–2)

Claude: run the SEO audit on their site → `01b-seo-audit.md` `/seo-audit https://clientsite.com + /seo-local` . Do this **first** — the findings feed the landing page, the GBP fixes, and the Day-90 baseline. **Capture the baseline numbers before changing anything**, or there's nothing to compare against at the end.

Claude: write the video treatment from intake → `02-video-treatment.md` **Claude:** draft 3 ad concepts against the angle bank → `03-ad-creative.md`

Devon: create the client's GHL sub-account, push the **Client Delivery** snapshot, then swap the three per-client values → `05-ghl-snapshot.md`

VALUE	SET TO
<code>google_review_link</code>	client's real Google review URL
<code>review_funnel_url</code>	<code>https://creativelygrow.com/review-funnel</code>
<code>review_funnel_webhook</code>	the client sub-account's inbound webhook

Devon: confirm missed-call text-back is on for the client's number. This is the highest-return thing in the whole system and it works from day one, before any traffic exists.

PHASE 2 — BUILD (DAY 3–7)

Claude: landing page from the closest vertical template → `04-landing-page.md` Existing starting points: `demos/demo-hvac.html` , `demo-plumber.html` , `demo-salon.html` , `epoxy.html` , `pool-cage.html` .

Required on the page: finished work, honest price/timeline ranges, the process, one obvious way to make contact repeated down the page. Form posts into the client's GHL sub-account.

Devon: schedule the shoot. Send the call sheet from the treatment.

PHASE 3 — PRODUCTION (DAY 8–14)

Devon: shoot. **Devon:** edit.

One visit, 60–90 minutes — not a full-day booking. Deliverables: the 9:16 offer spot (primary), an alt cutdown, a 6s bumper, stills. A longer 16:9 brand story cut only if the footage supports it. Shoot vertical natively *on the day* — reframing later is always worse.

PHASE 4 — TRAFFIC (DAY 15)

The channel rule → `06-traffic.md`

Client took video ads → Meta. Creative is the targeting; the film is the unfair advantage. **Client declined video ads → Google.** Intent already exists; capture it instead of creating it.

Claude: campaign structure, budget floor needed to reach a verdict, kill/promote rules. **Claude:** server-side lead scoring, so the algorithm optimizes for good leads and not any form submit.

Before spending a dollar, confirm: calls get answered or texted back, the page loads fast on mobile, and the form actually lands in GHL. Ads into a leaking path are a donation.

PHASE 5 — LAUNCH AND RUN

Day 16: live.

Then the 90-day pilot:

- **Weekly:** check the six measures, adjust creative, kill losers
- **Monthly:** client report → `07-reporting.md`
- **Day 30:** first real read on cost per booked job
- **Day 90:** pilot review — continue, change, or stop, with the arithmetic on the table

The six measures (already promised on `/how-it-works`): source of inquiry, speed to first response, missed calls recovered, inquiries and bookings, follow-up status, reviews and repeat signals.

RULES

1. **Intake is a gate, not a form.** No production before it's complete.
2. **Fix answering before buying traffic.** Every time.
3. **Never promise a ranking or a lead volume.** Promise the system and the measurement.
4. **One vertical template per client** — don't start a landing page from scratch.
5. **Client owns their GHL sub-account data.** Never cross-contaminate between clients or with the

agency account.

STATUS

DOC	STATE
<code>00-RUNBOOK.md</code>	✓ this file
<code>01-intake.md</code>	✓
<code>01b-seo-audit.md</code>	✓
<code>02-video-treatment.md</code>	✓ (b-roll included)
<code>03-ad-creative.md</code>	✓
<code>04-landing-page.md</code>	✓
<code>05-ghl-snapshot.md</code>	<i>in progress</i> Hermes building live
<code>06-traffic.md</code>	✓

DOC	STATE
07-reporting.md	✓